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I. Project Description and Background of the Report 

 

1.1  Project Background & Description 

1. The Asian Development Bank (ADB) loans have assisted KMC in the expansion and 

development of sewerage and drainage coverage through the Kolkata Environmental 

Improvement Project (KEIP) since 2000 within the municipal limits of Kolkata Municipal 

Corporation (KMC). Kolkata Environmental Improvement Investment Program (KEIIP) is a 

continuation of KEIP. ADB approved the provision of loans under the multi-tranche financing 

facility (MFF) for KEIIP for an aggregate amount not exceeding 400 million USD. For Tranche 2 

of KEIIP - Loan 3413-IND a loan amount of 200million USD was approved. 

 

2. The work envisaged under Kolkata Environmental Improvement Investment Program (KEIIP) 

has been conceptualized under three tranches.  The First Tranche of the MFF is named KEIP 

Phase 2, the Second project or Tranche 2 – KEIP Phase 3 and the Third Tranche is KEIP 

Phase 4.  

 

3. A total of fifteen subprojects prioritizing waterworks and sewerage & drainage are proposed 

under Tranche 2 that includes:  

i) Construction of Sewerage & Drainage Network in Thakurpara and Purba Putiary 

Catchment and Construction of Keorapukur PS in Ward -114, Borough XI including 

operation & maintenance of the pumping station (WS – 09) 

ii) Sewerage & Drainage Network in Rania Box Catchment (Part of Ward 111,112 & 113) in 

Borough –XI (SD – 10) 

iii) Sewerage & Drainage Network in Vivekananda Road Catchment (Part of Ward 113 & 

114) & Construction of  a Pumping Station in Borough XI including operation & 

maintenance of the pumping station (SD-11) 

iv) Laying of Trunk Sewer along James Long Sarani by Micro-Tunnelling Method (SD-12) 

v) Development of Sewerage & Drainage Network within James Long Sarani and Mahatma 

Gandhi Road Catchment in Borough (SD-13) 

vi) Laying of Lateral Sewers in part of Borough XIV (Ward no. 128 to 132) & De- siltation of 

Box Drain at Picnic Garden Road (SD-14) 

vii) Construction of Underground Reservoirs & Overhead Reservoirs , Pumping Stations & 

Linking Pumping Station Mains for Water Supply in Joka & Adjoining Areas including 

operation & maintenance of the pumping station (WS – 15) 

viii) Laying of Transmission Main from Daspara PS to UGRs at Prantik PH-III , KMC Land on 

Julpia Road ; and Transmission Main from PS to zonal Reservoirs (WS – 16) 
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ix) Laying of Water Supply distribution network including providing household service 

connection in 4 distribution service areas in Joka & adjoining areas for the command 

area under proposed ESRs at Prantik Ph-III,N-E of SSE STP and N-W of SSE STP& 

existing ESR at Prantik (WS – 17A) 

x) Laying of Water Supply distribution network including providing household service 

connection in 4 distribution service areas in Joka & adjoining areas for command area 

under proposed ESRs at Company Pukur, WBSETCL & 22 Bigha& Existing ESR at 

Diamond Park (WS – 17B) 

xi) Laying of Transmission Main from pumping station to proposed 3ESRs at 

Ramkantapur,Malpara, Charaktala & Construction of the 3 ESRs including laying of 

Distribution Network with House service connection within the Command Area of the 3 

ESRs for Water Supply in Joka and adjoining areas (WS – 18) 

xii) Development of S & D Network in Tolly’s Nullah/ Keorapukur canal Sub-basin in part of 

Wards 115 & 122 including construction of a SWF pumping station in the premises of 

Kudghat LS – 5 and augmentation of Keorapukur MPS (SD-19) 

xiii) Development of S&D Network in Churial Extension Canal sub basin in Borough XIII & 

XVI (Part of Ward no. 122, 123& 124) including laying of trunk sewer by micro tunneling 

method & construction of Churial Extension Pumping Station (SD-22) 

xiv) Development of S& D Network in churial Extension Canalsub basin in Borough XIII & xvi 

(Part of Ward no. 122,123 ,124) including laying of  trunk sewer by micro tunneling 

method and construction of Churial Extension Pumping Station (SD-24) 

xv) Development of S& D Network in churial Extension Canalsub basin in Borough XIII & xvi 

(Part of Ward no. 122,123 ,124) including laying of  trunk sewer by micro tunneling 

method and construction of Churial Extension Pumping Station (SD-25) 

Table 1: Summary of Different Packages under Tranche 2 

Description  Area / Location Major Provision Contract 

Packages 

Tranche 2  

S&D work 

Ward – 111 ( part), 112( part ), 113( 

part ), 114 ( part ), 115( part ), 122( 

part ), 123( part ),  124       ( part ), 

128, 129, 130,131 & 132 

 Laying of pipe lines – 128 km (approx.) 

 Construction of Pumping stations– 4nos. 

 Augmentation of Keorapukur MPS at 

Dhalipara  

SD 09 to SD 

14, SD 19, SD 

22 (Nos. of 

packages – 8) 

Water Supply 

 Water supply system in Joka & 

adjoining areas, (Ward no. – 

142,143,144, 114 (part), 122 

(part),123 (part ) & 124 (part), 

 Laying of Pipe of different diameter 

including house connections – 619 km ( for 

Joka & Jaihind area) 

 Construction of reservoirs – 11 nos. (9 

WS 15, WS 16, 

WS 17 A, WS 

17 B, WS 18, 

WS 24 to 25 

(Nos. of 
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5. This semi-annual social monitoring report has been prepared for the period for June to 

November, 2017 describing the progress of the project works and deliberates upon social 

safeguards under Tranche 2 of KEIIP following the requirements of the ADB Safeguard Policy 

Statement (2009) and the Operations Manual section on safeguard policy (OM F1). 

 

1.2 Scope of the Report 

6. The scope of the semi-annual social safeguard monitoring report is to present the periodic 

update of the project implementation under Tranche 1 of the project in compliance with the ADB 

SPS, 2009, in particular as per the approved IR documents - Resettlement Plan (RP) and Due 

Diligence Report (DDR). The report aims to capture (i) critical facts, significant finding, and 

recommended actions; (ii) capture any adverse impact in terms of IR impact or income loss due 

to loss of access during construction work; (iii) provide information on necessary safeguard 

methods adopted to avoid, reduce, minimize, mitigate or compensate any adverse impact due 

to project work; (iii) identify mitigation measures and any residual negative impacts that cannot 

be mitigated; (iv) describe the process undertaken during project design to engage stakeholders 

and the planned information disclosure measures and the process for carrying out consultation 

with affected people and facilitating their participation during project implementation; (v) 

describe the subproject’s grievance redress mechanism for resolving complaints; (vi) describe 
the monitoring measures and reporting procedures to ensure early detection of conditions that 

necessitate particular mitigation measures; and (x) identify who is responsible for carrying out 

the mitigation and monitoring measures. 

 

7. This report covers Social Safeguard Monitoring, addressing all the issues related social 

safeguards with reference to the progress achieved and current status of reporting period from 

June to November, 2017. 

 

1.3 Sub-Project Categorization and IR Impacts 

8. At the project feasibility stage Resettlements Plans (RPs) have been prepared under Tranche 

2 of the project - for the water supply projects (WS 16) and sewerage and drainage project (SD 

13, SD 22). The RPs concluded that the subprojects would potentially have temporary impacts 

and accordingly an entitlement matrix have been prepared summarizing the assistance to be 

provided to the affected persons. 

 

 Water loss management in Jai 

Hind water treatment plant 

command area (Part of ward . 101 

to 103, part of ward 105 to 107, 

108 & 109) 

ESR + 2 UGR).   

 Construction of pumping stations – 2 nos. 

 Installation of 150 nos. of Bulk water 

meters and 120,000 nos. of consumer 

meters 

packages – 7) 
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9. The primary objective of the social safeguard related to involuntary resettlement states - that 

impacts to be minimized to the extent possible for any infrastructure development work. With the 

progress of work for all the subprojects under Tranche 2, adequate measures are proposed to 

be adopted which is expected to minimize the adverse impacts in terms of temporary losses, as 

anticipated. However, the RPs for the proposed sub-projects that may potentially cause IR 

impact have been prepared and are in place, so that in case of any IR impact it will be 

adequately implemented to reduce the distresses of the affected persons.  

 

10. The following Table 2 summarizes physical progress of the sub-projects and potential IR 

impacts.
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Table 2: Summary Table on Physical Progress of Sub-projects and IR, IP Impacts 

 

 

 

 

Sl. 

No 

Package Title Status of 

DDR / RP 

Project Outcome Physical Progress 

made till Nov ‘17 

Scope of IR 

Impact 

Impact on 

Indigenous 

People 

Status of RP 

Implementation 

1 TR-2/SD09: Construction of 
Sewerage and Drainage Network in 
Thakurpara and Purba Putiary 
Catchment and Construction of 
Keorapukur P S in Ward no.-114, 
Borough-XI including Operation and 
Maintenance of the Pumping Station.  
 

DDR disclosed on 
ADB website in 

April 2016 

To construct and upgrade 

drainage and sewerage 

facility in ward 114 and O&M 

of existing PS 

Yet to start NA NIL NA 

2 TR-2/SD10: Sewerage & Drainage 
Network in Rania Box Catchment 
(Part of Ward 111, 112 & 113) in 
Borough XI 

DDR disclosed on 
ADB website in 

April 2016 

To provide drainage and 

sewerage facility in Borough 

XI 

Yet to start NA NIL NA 

3 TR2/SD11: Sewerage and Drainage 
Network in Vivekananda Road 
Catchment (Part of Ward 113 &114) 
and Construction of a Pumping 
Station  

DDR disclosed on 
ADB website in 

April 2016 

To provide drainage and 

sewerage facility in ward 113 

& 114 along with 

construction of PS 

Yet to start NA NIL NA 

4 TR-2/SD-12: Laying Of Trunk Sewer 
along James Long Sarani By Micro 
tunneling Method 

DDR disclosed on 
ADB website in 

April 2016 

Provide trunk sewer for S&D 

work 

Yet to start NA NIL NA 

5 TR-2/SD-13: Development of 
sewerage and drainage network 
within James Long Sarani and 
Mahatma Gandhi Road Catchment in 
Borough XVI (Part of Ward No. 123 
&124) 
 

RP disclosed on 
ADB website in 

April 2016 

To provide drainage and 

sewerage facility in ward 123 

& 124 

Yet to start Temporary 
Livelihood loss 
due to loss of 

access 
No. of APs : 22 

NIL Meeting with 
ward Councilors 

conducted on 
25.04.17.  

Identification of 
APs has been 

completed  
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Sl. 

No 

Package Title Status of 

DDR / RP 

Project Outcome Physical 

Progress made 

till Nov ‘17 

Scope of IR 

Impact 

Impact on 

Indigenous 

People 

Entitlements 

6 TR-2/SD-14: Laying of Lateral sewers in part of 
Borough XIV (Ward Nos. 128 to 132) and De- 
siltation of Box Drain at Picnic Garden Road  

DDR disclosed 
on ADB website 

in April 2016 

To provide drainage and 

sewerage facility in ward 

128 & 132 

Yet to start NA NIL NA 

7 TR-2/WS-15: Water Supply:  Construction of 
Underground Reservoirs and Overhead 
Reservoirs, Pumping Stations & Linking Pumping 
Station Mains for Water Supply in Joka & 
adjoining areas including Operation & 
Maintenance of the Pumping Station 

DDR disclosed 
on ADB website 

in April 2016 

To provide clean and 

safe drinking water 

through proper 

infrastructure 

Yet to start NA NIL NA 

8 TR2/ WS16: Laying of Transmission Main from 
Daspara PS to UGRs at Prantik PH-III , KMC Land 
on Julpia Road  and Transmission Main from PS 
to zonal Reservoirs 

RP disclosed on 
ADB website in 

April 2016 

Provide clear and safe 

drinking water to citizens 

through new water supply 

works 

 Temporary 
Livelihood loss 
due to loss of 

access 
No. of APs :165 

NIL Meeting with 
ward Councilors 

conducted on 
12.05.17.  

Identification of 
APs complete  

9 TR2/WS17A:Laying of Water Supply Distribution 
Network Including Providing Household Service 
Connection in 4 Distribution Service Areas in Joka 
& Adjoining Areas for the command Area under 
Proposed 10ESRs at Prantik PH III, N-E of SSE 
STP and N-W of SSE STP & Existing ESR at 
Prantik 

DDR disclosed 
on ADB website 

in April 2016 

Provide clean and safe 

drinking water through 

household connections 

Yet to start NA NIL NA 

10 TR2/WS17B:Laying of Water Supply Distribution 
Network Including Providing Household Service 
Connection in 4 Distribution Service Areas in Joka 
& Adjoining Areas for the command Area under 
Proposed ESRs at Company Pukur , WBSETCL & 
22 Bigha & Existing ESR at Diamond Park 

DDR disclosed 
on ADB website 

in April 2016 

Provide clean and safe 

drinking water through 

household connections 

Yet to start NA NIL NA 
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Sl. 

No 

Package Title Status of 

DDR / RP 

Project Outcome Physical 

Progress 

made till 

Nov ‘17 

Scope of IR 

Impact 

Impact on 

Indigenous 

People 

Entitlements 

11 TR2/ WS18: Laying of Transmission Main from 
Pumping Stations to proposed 3 nos Elevated 
Service Reservoirs (ESRs) at Ramkantapur, 
Malpara, Charaktala and Construction of the 3 
ESRs including laying of Distribution Network with 
House service connection within the Command 
Area of the 3 ESRs for Water Supply in Joka and 
adjoining areas 
 

DDR disclosed 
on ADB website 

in April 2016 

Appropriate infrastructure 

development for safe 

drinking water supply 

Yet to start NA NIL NA 

12 TR 2/ SD19: Development of S & D Network in 
Tolly's Nullah/ Keorapuklur Canal sub-basin in 
Part of Wards 115 & 122 including construction of 
a SWF Pumping Station in the Premises of 
Kudghat LS-5  and Augmentation of Keorapukur 
MPS 

DDR disclosed 
on ADB website 

in April 2016 

To provide drainage and 

sewerage facility in ward 

115 & 122 

Yet to start NA NIL NA 

13 TR2/SD22: Dedicated Water Supply Transmission 
Main along James Long Sarani 
 

RP disclosed on 
ADB website in 

April 2016 

Appropriate infrastructure 

development for safe 

drinking water supply 

Yet to start Temporary 
Livelihood loss 
due to loss of 

access 
No. of APs :42 

NIL Meeting with 
ward Councilors 

conducted on 
19.05.17.  

Identification of 
APs Completed  

14 TR2/WS24: Development of S& D Network in 
Churial Extension Canal sub basin in Borough XIII 
& xvi (Part of Ward no. 122,123 ,124) including 
laying of  trunk sewer by micro tunneling method 
and construction of Churial Extension Pumping 
Station 
 

DDR disclosed 
on ADB website 

in April 2016 

To provide drainage and 

sewerage facility in part 

of ward 122, 123, 124 

Yet to start NA NIL NA 

15 TR 2/WS25: Water Loss Management under Jay 
Hind WTP Area (Eastern Kolkata) 
 

DDR disclosed 
on ADB website 

in April 2016 

Reduction of Water loss Yet to start NA NIL NA 
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II.  Compensation, Rehabilitation and Mitigation Measures 

 

11. Most of the sub-projects under Tranche 2 will be implemented either on government lands 

(owned by different government roads) or within the RoW of Public Roads owned and 

maintained by Kolkata Municipal Corporation (KMC) or Public Works Department (PWD Roads) 

in line with the Resettlement Framework (RF) for the project, where most of the subprojects 

have been proposed on government land, except for SD11 and WS 18. For TR2/SD11, land 

measuring 0.78 acres have been purchased from forty-two private land owners through 

negotiated purchase for construction of pumping station. For TR2/WS18 three land parcels 

(measuring 0.41 acres, 0.66 acres and 0.70 acres) have been voluntarily donated by 20 land 

owners for construction of ESRs under the subproject, and for construction of ESRs under 

TR2/WS15 all lands parcels identified, belongs to government or KMC. Third Party Certification 

(TPC) for voluntary land donation for WS18 has been done, however, TPC for SD11 is yet to be 

done. 

 

12. During the feasibility study of SD13, SD22 and WS 16 it is anticipated that there will be 

temporary impact on income loss for vendors and shop owners for a brief period – during the 

subproject construction. Resettlement Plans have been prepared and have been approved by 

ADB for appropriate compensation and mitigation of adverse impacts on the APs. The process 

of identification of affected persons for all the three projects has been completed and identity 

cards have been prepared for the APs and are awaiting to be distributed. 

 

Table 3: Summary of Identified Affected Persons under Subprojects 

Sl.No. Subproject Number of APs 

1. TR2/SD13 24 

2. TR2/SD22 22 

3. TR2/WS16 165 

 

 

13. Temporary impacts to traffic/ access to shops and residences due to digging and excavation 

of trenches for laying of sewerage and drainage pipeline are anticipated, that will be mitigated 

by ensuring access to properties, through provisions of pedestrian planks, provision of adequate 

signage, and careful traffic management. In some areas traffic diversions with proper prior 

planning and management by the Contractors in consultation with the Traffic Police authorities 

and the community will be required. The community people have been duly informed about the 

subprojects and will be consulted before start of civil work.  

 

14. The construction work of Tranche - II has just began, it is assumed that, the work will be 

completed by 2022. The Tranche – II subproject have been designed in such a way that it will 

not have any adverse impact by adopting suitable technology and routing of pipes along public 

ROW. Moreover, proper implementation of Environment Management Plan and effective traffic 

management will minimize the scope of impact too. 
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III. Public Participation & Consultation 

15. Public consultation and participation of the community and stakeholders keep them 

informed on the project progress, their involvement in the process and issues pertaining to 

environment and social considerations. Several consultations were conducted with the 

community members (residents, business owners, workers) and other key stakeholders at 

the subproject locations to better understand the existing gaps in drainage and sewerage 

system, issues related to water logging and concerns related to progress of civil work under 

the subproject in their respective areas.  

 

Table 3: Summary of Community Consultations held in Different Subproject Locations 

 

Sl.No. Date Sub-project No. Location No. of Participants 

1. 12.07.2017 TR2/SD11 Bansdroni Vivekananda 

Association, Ward 113 

Total:      103   

Male:        18 

Female:    85 

 

16. A public consultation programme on Sewerage & Drainage work and Grievance 

Redressal Mechanism of KEIIP was organized with community members of Ward 113 by 

Public Communication & Social Development Cell (PC&SDC). The Ward Councillor, Shri 

Gopal Ray supported the planning and implementation process of KEIIP. The meeting was 

held very close to the area where currently work is ongoing and was attended by people of 

the surrounding areas. Construction Manager from DSC and representatives from 

contractors participated in the event and interacted with the people. Over 100 community 

members participated in the meeting. According to the Ward Councillor, there is a need to 

organise similar meetings in future as well for covering the other parts of the subproject area. 

While addressing various questions, the participants were informed regarding the Grievance 

Redress Mechanism of the project. For the community members the meeting was reassuring 

and helpful in strengthening public support.    
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IV. Grievance Redress Mechanism (GRM) 

 

17   A common grievance redress mechanism (GRM) has been established for social, 

environmental or any other subproject related grievances.   

18   Grievance Redress Process: PMU maintains a Complaint Cell at KEIIP office,  located at 

206  A J C Bose Road Kolkata 700017 headed by a designated Grievance Redress Officer, 

which is currently officiated by the Administrative Officer under Project Director of KEIIP. The 

Complaint Cell will also serve as Public Information  Centers,  where,  apart  from  grievance  

registration,  information  on  the  Project, subprojects, social and environmental safeguards, etc 

can be provided.   

19   At every Borough Office of KMC under which the civil works are in progress, a drop box  has 

been kept to receive and complaints and suggestions from the community people.  At 

Contractors’ site offices, complaint and suggestion register have been made available for 

lodging any complaints. The concerned Executive Engineers of KEIIP monitor these registers 

during their site visits and if possible take necessary actions for redressal of minor complaints 

with intimation to the complainant.   

20  The Grievance Registration / Suggestion Form are available at the Complaints Cell and in 

Borough Offices and will also be downloadable from the KEIIP/KMC websites. Grievances /   

suggestions of affected persons can be dropped into suggestion boxes or conveyed through 

phone or mail. Affected Persons will also be able to register grievances - social, environmental 

or other, personally at the Complaint Cell and at Borough offices of KMC.  

21   All complaints (unresolved at local site / Borough level) relating to KEIIP are to be sent to 

the project Director, KEIIP including those received in the KMC/KEIIP website for redress. The 

Grievance Redress Officer is responsible to resolve simple unresolved issues and in case of 

complicated issues, consult/seek the assistance of the Environment/Social Specialist of the 

DSC/PMU. Grievances not redressed through this process within one month of registration will 

be brought to the notice of the Project Director,  KEIIP.  Action  taken  in  respect  of  all  

complains  will  be  communicated  to  the complainant by letter, over phone or e-mail as the 

case may be.   

 

22  Periodic community meetings with affected communities to understand their concerns and 

help them  through  the  process  of  grievance  redress  (including  translation  from  local  

dialect  / language, recording and registering grievances of non-literate affected persons and 

explaining the process of grievance redress) will be conducted if required. The above Grievance 

Redress Process will be discussed with the stakeholders at the proposed disclosure workshop.   

23  Grievance Redress Committee (GRC): A PMU level GRC has been constituted by the 

Project Director to address grievances. Grievances not resolved at borough level are referred to 

PMU level. However grievances that cannot be resolved at PMU level may be referred to the 

apex  grievance  redress  committee  (GRC). Still  unresolved  issues  may approach the 

appropriate court of law. 
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24.  Time period for grievance redress at each level are as follows: 

  

  Site level – 7 days   

  Borough level – 7 days   

  GRC – PMU level – 15 days   

  Apex GRC- 15 days   

 

25. There have been no grievances from any community members in relation to any social 

issues at any of the construction sites during the reporting period - June to November, 2017. 

 

 

V. Institutional Arrangement 

 

26.  An institutional arrangement is in place for the project that ensures, all sub-projects are 

implemented in compliance with ADB SPS, 2009. The subproject is being implemented and 

monitored by the Project Management Unit (PMU). At the PMU level, there are two safeguard 

specialists’ responsible environmental and social safeguards. PMU Environment Specialist is 

the overall in-charge on Environmental safeguard of the program. The responsibilities of the 

Environmental Specialist ensures that (i) environmental safeguard issues are addressed; (ii) 

EMP/ approved Site Environment Plan (SEP) is implemented; (iii) physical and non-physical 

activities under the subproject are monitored; and (iv) monitoring reports are prepared on time 

and submitted to ADB. Safeguard Monitoring Unit (SMU) of PMU is ensuring field level 

monitoring and safeguard documentation  

 

27.   For ensuring social safeguards for the project the Social Safeguard Specialist of PMU is 

supported by a Social Monitoring Unit (SMU). The PMU Social Safeguard Specialist ensures 

monitoring and implementation of social safeguards at subproject locations. The PMU Social 

Safeguard Specialist is supported by the Social Safeguard Specialist from Design an 

Supervisions Consultants (DSC) who is also responsible for regular monitoring follow ups and 

support the SMU team with handling of social issues at subproject locations. 

 

28.  The Safeguard Monitoring Unit is responsible to: (i) conduct site visits to all sub-project 

locations in regular intervals, (ii) orient Contractors and its workers on social safeguard, so that 

the implementation work is carried out in compliance, (iii) community consultation and 

awareness programs at subproject locations, (iv) collect information related to grievance/ 

complaints and duly informs higher authorities of the Project and Contractor Engineers for 

redress, and (v) prepare monthly progress report and monitoring reports.  

 

VI. Monitoring Results – Findings 

29.  In the present reporting period, physical progress of work have just begun for six 

subprojects. The project areas have been visited by the safeguard team from PMU, DSC along 

with the DSC Engineers in presence of the Contractors. There are no major findings as the work 

has just started. 
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VII. COMPLIANCE STATUS 

Table 4: Implementation Status and Social Safeguard Compliance of Contract Packages under Tranche 1 – KEIIP 

Sl. 
No. 

Name of the subproject 
Package No 

Date of 
Commencement 

Physical 
Progress 

made till Nov. 
2017 

Safeguard 
Documents 

Nature of Impact 
Status of RP 

Implementation 

1 

TR-2/ SD09: Construction of Sewerage and 
Drainage Network in Thakurpara and Purba 
Putiary Catchment and Construction of 
Keorapukur P S in Ward no.-114, Borough-XI 
including Operation and Maintenance of the 
Pumping Station.  
 

Notice To Proceed 
received by SNET-JBPL 

JV on 7.2.17. 
3.42% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

2 

TR-2/ SD10: Sewerage & Drainage Network 
in Rania Box Catchment (Part of Ward 111, 
112 & 113) in Borough XI 
 

Notice To Proceed 
received by Tantia 
Construction Ltd on 

24.1.17. 

3.50% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

3 

TR2/ SD11: Sewerage and Drainage Network 
in Vivekananda Road Catchment (Part of 
Ward 113 &114) and Construction of a 
Pumping Station  
 

Notice To Proceed 
received by Tantia 

Construction on 14.2.17.  
2.2% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

4 

TR-2/ SD-12:Laying Of Trunk Sewer Along 
James Long Sarani By Micro tunneling 
Method 
 
 

Notice To Proceed 
received by ITD-

ITDCEM JV on 8.2.17. 
14.2% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 
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5 

TR-2/ SD-13:Development of sewerage and 
drainage network within James Long Sarani 
and Mahatma Gandhi Road Catchment in 
Borough XVI (Part of Ward No. 123 &124) 
 
 

Notice To Proceed 
received by Simplex 

Infrastructures on 
5.12.16.  

6.8% 

RP disclosed 
on ADB 

website in 
April 2016 

Temporary 
Livelihood loss 
due to loss of 

access 

Meeting with ward 
Councilors 

conducted on 
25.04.17.  

Identification of APs 
has been completed; 

ID cards prepared 
will be given out 

shortly 

6 

TR-2/SD-14:Laying of Lateral sewers in part 
of Borough XIV (Ward Nos. 128 to 132) and 
De- siltation of Box Drain at Picnic Garden 
Road  

Notice To Proceed 
received by Simplex 

Infrastructures on 
5.12.16. 

6.82% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

7 

TR-2/WS-15: Water Supply:  Construction of 
Underground Reservoirs and Overhead 
Reservoirs, Pumping Stations & Linking 
Pumping Station Mains for Water Supply in 
Joka & adjoining areas including Operation & 
Maintenance of the Pumping Station 
 

Notice To Proceed 
received by Gannon 

Dunkerley & Co. Ltd.  on 
5.12.16. 

18.85% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

8 

TR2/ WS16:Laying of Transmission Main from 
Daspara PS to UGRs at Prantik PH-III , KMC 
Land on Julpia Road  and Transmission Main 
from PS to zonal Reservoirs 
 

Notice To Proceed 
received on 19.5.17. by 

FFIL-RIL JV 
 4.75% 

RP disclosed 
on ADB 

website in 
April 2016 

Temporary 
Livelihood loss 
due to loss of 

access 

Meeting with ward 
Councilors 

conducted on 
12.05.17.  

Identification of APs 
has been completed; 

ID cards prepared 
will be given out 

shortly 

9 

TR2/ WS 17A: Laying of Water Supply 
Distribution Network Including Providing 
Household Service Connection in 4 
Distribution Service Areas in Joka & Adjoining 
Areas for the command Area under Proposed 
ESRs at Prantik PH III, N-E of SSE STP and 
N-W of SSE STP & Existing ESR at Prantik 
 

Notice To Proceed 
received on 17.6.17. by 
Simplex Infrastructures 

Ltd. 
Kick off meeting 

conducted by CM (DSC) 
on 24.7.17. 

 1.75% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 
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10 

TR2/WS17B: Laying of Water Supply 
Distribution Network Including Providing 
Household Service Connection in 4 
Distribution Service Areas in Joka & Adjoining 
Areas for the command Area under Proposed 
ESRs at Company Pukur , WBSETCL & 22 
Bigha & Existing ESR at Diamond Park 
 

Notice To Proceed 
received on 17.6.17. by 
Simplex Infrastructures 

Ltd. 
Kick off meeting 

conducted by CM (DSC) 
on 24.7.17. 

 2.02% 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

11 

TR2/ WS 18:Laying of Transmission Main 
from Pumping Stations to proposed 3 nos 
Elevated Service Reservoirs (ESRs) at 
Ramkantapur, Malpara,Charaktala and 
Construction of the 3 ESRs including laying of 
Distribution Network with House service 
connection within the Command Area of the 3 
ESRs for Water Supply in Joka and adjoining 
areas 
 

Notice To Proceed 
received on15.5.17. by 
FFIL-RIL JV .Laying of 

pipes, trial pits and 
survey works are 

currently in progress. 

 Nil 

DDR 
disclosed on 
ADB website 
in April 2016 

NA 
Third Party 

Certification done 

12 

TR 2/  SD19: Development of S & D Network 
in Tolly's Nullah/ Keorapuklur Canal sub-basin 
in Part of Wards 115 & 122 including 
construction of a SWF Pumping Station in the 
Premises of Kudghat LS-5  and Augmentation 
of Keorapukur MPS 
 
 

Notice To Proceed 
received on 17.6.17. by 
Simplex Infrastructures 

Ltd. 

 Nil 

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

13 
TR2/SD22: Dedicated Water Supply 
Transmission Main along James Long Sarani 
 

Evaluation of short listed 
contractors is currently in 

progress. 
  

RP disclosed 
on ADB 

website in 
April 2016 

Temporary 
Livelihood loss 
due to loss of 

access 

Meeting with ward 
Councilors 

conducted on 
19.05.17.  

Identification of APs 
has been completed; 

ID cards prepared 
will be given out 

shortly 
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14 

TR 2/ WS 24: Development of S& D Network 
in churial Extension Canalsub basin in 
Borough XIII & xvi (Part of Ward no. 122,123 
,124) including laying of  trunk sewer by micro 
tunneling method and construction of Churial 
Extension Pumping Station 
 

Notice To Proceed 
received by Simplex 

Infrastructures on 
24.05.17. 

Nil  

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 

15 
TR 2/ WS 25: Water Loss Management under 
Jay Hind WTP Area (Eastern Kolkata) 
 

Due Diligence Report 
prepared and submitted 

to ADB on 25.03.17 .  
  

DDR 
disclosed on 
ADB website 
in April 2016 

NA NA 
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VI. FOLLOW UP ACTIONS  

30. The follow up actions for the next phase are as follows: 

 Continue monitoring of the subproject implementation to assess the IR impacts and 

accordingly mitigate the issues.  

 Continue to conduct stakeholder consultation at the subproject locations 

 Completion of distribution of identity cards for potentially affected persons 

 Create awareness among community people in subproject  implementation locations on 

grievance redress mechanism and to use it 
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Annexure 1: 
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Annexure 2: 

MiŶutes of the ŵeetiŶg held with laŶd owŶers of ͞W“-18 package under Tranche – II, KEIIP͟ 
for the purpose of Third Party Certification 

Held on 4
th

 August 2017, at the Ward Office, Ward No-142 

 

A meeting was held on 4
th

 August ϮϬϭ7 with the laŶd owŶers of ͞W“-18 package under Tranche – II, 

KEIIP͟. The ŵeetiŶg was held iŶ the preseŶce of “ri, RaghuŶath Patra, CouŶcillor, KMC Ward No. ϭ42, 

Ms.  Ujjaini Chatterjee a senior Lawyer of Kolkata High Court who is also a member of Bar Association of 

Kolkata High Court and the officials of  SMU , KEIIP. The metering was organized as per ADB norms for 

Third Party Certification of voluntary Land donation process.  

The meeting was chaired by Sri, Raghunath Patra with a preliminary note, who was also involved in the 

voluntary land donation process since the initial stage. He introduced the land owners with the officials 

of KEIIP and expressed his gratitude to the land owners who donated their land to the KMC for greater 

social cause.  He briefly described the purpose of the meeting to the participants. 

As discussed earlier, the name of Ms. Ujjaini Chatterjee was proposed by Mr. Patra for appointing her as 

the certifier of the entire meeting. Her name was unanimously accepted by all.  

Mr. Kali Sankar Ghosh, Social Safeguard Expert, DSC, KEIIP, explained the SPS Policy of ADB, 2009. He 

also mentioned that third party certification is part of the ADB project where land is required. Here the 

land owners voluntarily donated the three piece of land (Ramkantapur, Malpara and Chakramnagar) for 

water supply project for which he expressed his gratitude. 

On request Ms. Ujjaini Chatterjee expressed that it is highly praiseworthy that the land owners donated 

their land on good faith to the KMC for water supply project and she is very much hopeful that the 

project will be implemented within the timeline so that the community can get the optimum facility 

from the project. She asked one of the land owners that if they donated their land voluntarily, on 

satisfactory replay she completed the certification process. 
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PHOTOGRAPHS OF LAND OWNERS (LAND DONORS) & THIRD PARTY CERTIFICATION MEETING 

WS-18 package under Tranche – II, KEIIP 
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