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I INTRODUCTION 
 

A. Introduction 

 
1. Kolkata Municipal Corporation (KMC) is mandated to provide urban services, including 
water supply, sewerage and drainage, to more than 5 million citizens of the Kolkata megacity. 
The Organization for Economic Cooperation and Development conducted the first global 
assessment of port cities' exposure to climate risks in 2007, and identified Kolkata and Mumbai 
in India among the top 10 cities with high exposure to flooding under current climate change 
forecasts. Over the last 2 decades, and with external partners' assistance, such as the World 
Bank and the Asian Development Bank, KMC has prepared and adopted comprehensive 
master plans and policies to increase its climate resilience. 
 
2. In 2012, KMC prepared a road map to improve its water supply, sewerage, and 
drainage services by addressing gaps in coverage and operational efficiency. Physical 
investment of $4 billion, and other investments in reforms and operational efficiency, including 
on-the-job training of $20 million, was estimated. Kolkata Environmental Improvement 
Investment Program is a result of these investment plans and roadmap, master plans, and 
policies, to meet part of the large investment need to improve urban services and increase its 
resilience to climate change. Kolkata Environmental Improvement Investment Program 
incorporates phased sequencing for investment to systematically achieve expansions in 
sewerage and drainage network in peripheral or previously uncovered areas of Kolkata 
including the flood prone areas, increase sewage treatment capacity, improve water supply 
targeting reductions in nonrevenue water and increase financial and operational efficiency for 
sustained service improvement. 
 
3. Project 3 will continue expanding sewerage and drainage services in selected 
peripheral areas of Kolkata Municipal Corporation (KMC) to at least 3,000 additional households 
and provide sewage treatment for at least 100,000 households covered under Kolkata 
Environmental Improvement Investment Program. It will construct (i) at least 43 km of additional 
sewer drain pipes; (ii) four pumping stations and at least 13 km of pumping mains and one 
existing pumping station upgraded; and (iii) three sewage treatment plants, with at least 115 
million litters per day combined capacity. Project 3 will support KMC in enhancing its operational 
capacity and resilience of urban services. It will provide planning, preparatory and transaction 
advisory services for a comprehensive sanitation improvement in Kolkata, improve 
inclusiveness of public places, and provide training and capacity building of KMC staff in 
resilient urban services operations. 
 
4. The resettlement framework was updated during the processing of Project 2 in 2018 to 
ensure consistency with ADB's SPS 2009 and government's laws. Seven land acquisition and 
involuntary resettlement due diligence reports (DDRs) were prepared and submitted for ADB's 
review for Project 3, in accordance with ADB's SPS, 2009, and government laws. Safeguards 
assessment and documentation of the remaining subprojects will be carried out in accordance 
with the provisions of the resettlement framework, if applicable. 
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B. Project Description 

 
5. The Kolkata Environmental Improvement Project Phase 1 (KEIP 1) was a multi-agency 
endeavor to arrest environmental degradation and improve the quality of life in Kolkata. The aim 
of The KEIP was to provide affordable access to basic urban services, revamp and upgrade the 
sewerage and drainage (S&D) system, make the solid waste management system efficient, 
restore the city’s drainage canals, and improve outdoor recreation facilities in parks and water 
bodies. It also had a stakeholder consultation program and a capacity building component to 
raise the standards of delivery of municipal services by the Kolkata Municipal Corporation 
(KMC). Financing was from the KMC, the Government of West Bengal and the Asian 
Development Bank (ADB). In addition, there was grant financing from the Department for 
International Development (DFID) of the United Kingdom for the KMC capacity building 
component of the project. 
 
6. The works under the KEIP Phase 1 was completed on 30 June 2012, the closing date 
of the ADB loans. Both KMC and ADB wished to continue their combined efforts to improve the 
urban environment and living conditions in Kolkata, building on results achieved and experience 
gained. Therefore, a continuation of the KEIP was proposed, which was named as the Kolkata 
Environmental Improvement Investment Program (KEIIP) consisting of three projects, or 
tranches. KMC is the executing agency of the proposed investment program. 

 
7. The KEIIP has been conceptualized as a Multi-tranche program - consisting of three 
projects or tranches. The first tranche of the multi-tranche financing facility is named KEIP 
Phase 2, the second project or Tranche 2 – KEIP Phase 3 and the third tranche is KEIP Phase 
4. Total 8 subprojects prioritizing S&D work are proposed under Tranche 3. It is pertinent to 
mention that SD-22 is part funded under tranche 2 and part funded under tranche 3 and has not 
been included while preparing this report. A resettlement plan (RP) for SD22 has been prepared 
and implemented under tranche 2 and the RP implementation progress is covered in tranche 2 
monitoring report. For the tranche 3 reporting purpose, 7 subprojects have been considered.  

 
8. In continuation to the Tranche 2, different subprojects under KEIIP Tranche 3 have 
been proposed to be taken up for the areas which are not covered under KEIP and KEIIP – 
Tranche 1 and 2. The details of the subprojects are given in Table 1. 

 

Table 1 : Sewerage and Drainage Packages under Tranche 3 

 

Sl. 
No. 

Package Name 
Package 
Number 

1 Improvement of S&D network and construction of a pumping station in Alipore 
body guard line premises in Ward 74 

SD-27R 

2 Construction of Sewage Treatment Plant near WBSETCL, Joka SD-28 

3 Construction of Sewage Treatment Plant at Bank Plot, MG Road, Joka SD-29 

4 Construction of Sewage Treatment Plant at Rajpur – Sonarpur , Rania SD-30 

 
5 

Development of S&D Network in Churial Extension PS catchment & Diamond 
Park catchment  and construction of Churial Extension pumping station 
(Annex) in Borough XVI (Part of Ward 124, 143 & 144) 

 

SD-31Lot1 

Development of S&D network in Bakrahat road catchment (Ward 125)and 
laying of RCC sewer line along Bakrahat road and DH road by micro tunneling 
and cut & cover method 

SD-31R2 

6 Improvement of S &D system in Mukundapur area (Part of Ward 109) 
including construction of Mukundapur pumping station (Ward109)  

SD-32 

 

7 
Construction of  2 new Pumping Stations near confluence of Lalababu Nikashi 
& Bagjola Canal and within Behala Node C premises, Sakuntala Park 

 

SD-34 

. 



 
 

3 
 

 

C. Scope of this report 

 

9. The scope of the semi-annual social safeguard monitoring report is to present the 
periodic update of the project social safeguards implementation under Tranche 3 of the project 
in compliance with the ADB SPS, 2009, in particular reference to the approved IR documents - 
Resettlement Plan (RP) and Due Diligence Report (DDR). The report aims to capture (i) critical 
facts, significant finding, and recommended actions; (ii) identify any adverse impact in terms of 
IR impact or income loss during construction work; (iii) provide information on mitigate or 
compensate any adverse impact due to project work; (iii) describe the information disclosure 
and the consultations with people and facilitating their participation during project 
implementation; (v) describe the grievances received and  complaints resolved if any. 

10. This report covers Social Safeguard Monitoring, addressing all the issues related social 
safeguards with reference to the progress achieved and current status of reporting period from 
December 2019 to May 2020. 

 
 

D. Sub-Project IR Impacts 

 

11. The resettlement framework was updated during the processing of project 2 in April 
2016 to ensure consistency with ADB's SPS 2009 and government's laws. All subprojects under 
project 3 have been assessed for involuntary resettlement impacts. Seven ‘land acquisition and 
involuntary resettlement due diligence reports’ (DDRs) were prepared, submitted and approved 
by ADB after review for project 3, which is in accordance with ADB’s SPS, 2009, and 
Government laws. For one S&D subproject (SD22), which received funding under both project 2 
& 3, the resettlement Plan was prepared, approved and disclosed as part of project 2. 

12. The primary objective of the social safeguard related to involuntary resettlement states 
– that impacts to be avoided or minimized to the extent possible for any infrastructure 
development work. With the progress of work for all the subprojects under Tranche 3, adequate 
measures are proposed to be adopted which is expected to avoid any adverse impacts in terms 
of temporary losses. Though the DDRs for the proposed sub-projects have been prepared and 
are in place, in case of any IR impacts during the implementation, the required safeguards 
document will be prepared in accordance with the approved resettlement framework and 
submitted to ADB for approval and compensation and assistances will be paid prior to the 
displacement of affected people.  

13. Under SD 32, the proposed construction work for pumping station will be on a land 
parcel owned by Folk & Tribal Cultural Centre, under I & CA Department, Government of West 
Bengal. Total land required is 0.6612 acres, at Mouza Kalikapur, J.L. No. 20, Plot no-383, South 
24 Parganas district. Construction work under the subproject will not cause any involuntary 
resettlement impacts as the proposed plot for the pumping station is a vacant and unused land. 
An additional land has also been identified at Nayabad Mouza for compensatory water body to 
replenish the water filled low land of proposed pumping stations at Mukundapur. The identified 
land is owned by Govt. of West Bengal. Departmental transfer process of the land is in progress 
the DDR of the concerned package will be updated with relevant documents after completion of 
the process. The identification of private land under SD – 30 is yet to be finalized. The DDR will 
be updated based on final design and upon identification of private land. 

14. Table 2 summarized physical progress of the sub-projects and potential IR impacts
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Table 2 : Summary Table on Tranche 3 Packages 

 

 

Sl. 
No 

Pack 
age 
No. 

 

 
Package Title 

 
Status of 

DDR / 
RP 

 
Progress made 

till November '19 

 

Scope of IR 
Impact 

Impac 
t on 

Indige 
nous 

Peopl 
e 

 

 
Entitlements 

 
 

Remarks 

 
 

1 

SD 27 

 

Improvement of S&D network and 
construction of pumping station in 
Alipore body guard line premises in 
Ward 74 

 

DDR 
disclosed 
on ADB 
website 

in July 2018 

 

 
Date of 

commencement 
20.11.2019 

 

 
Not 

Applicable 

 
 

NIL 

 
 

Not Applicable 

 

Web link : 
https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-6 

There is no change in design; 
however the DDR will be 
updated upon receiving the 
NOCs from the competent 
authorities as described in the 
report.  

 
2 

SD 28 

 
Construction of Sewage Treatment 
Plant near WBSETCL, Joka 

 
Do 

 
Date of 

commencement 
08.03.2019 

 
Not 

Applicable 

 
NIL 

 
Not Applicable 

Web link : 
https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-5 

There is no change in design; 
however the DDR will be 
updated upon receiving the 
NOCs from the competent 
authorities as described in the 
report. 

 
3 

SD29 

 
Construction of Sewage Treatment 
Plant at Bank Plot, MG Road, Joka 

 
Do 

 
Date of 

commencement 
08.03.2019 

 
Not 

Applicable 

 
NIL 

 
Not Applicable 

Web link : 
https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-1 

There is no change in design; 
updating of the DDR not 
required 
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4 SD 30 

 
 
 
 

 
Construction of Sewage Treatment 
Plant at Rajpur – Sonarpur , Rania 

 
 
 
 
 

Do 

 
 
 

 
LOA issued to 

Ramky 
Infrastructure Ltd. 

on 30.05.2019 

 
 
 
 

 
 

IR impact to be 
assessed after  
finalization of 
design and 
private land  

 
 
 
 
 

NIL 

 
 
 
 
 

Not Applicable 

Web link : 
https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-2 
DDR will be updated on private 
land procurement process. The 
negotiated settlement process will 
be completed, along with 
socioeconomic survey of land 
sellers. Payment of negotiated 
price, paid in full and third party 
certification will be obtained, 
before handing over the land to 
the contractor. 
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SD - 
31 Lot 

01 

Development of S&D Network in 
Churial Extension PS catchment & 
Diamond Park catchment and 
construction of Churial Extension 
pumping station (Annex) in 
Borough XVI (Part of Ward 124, 
143 & 144) 

 

 

 
Do 

 
 

Date of 
commencement 

18.10.2019 

 

 
Not Applicable 

 

 

 
NIL 

 

 

 
Not Applicable 

Web link : 

https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-3 

 
No change in design. The DDR 
needs to be updated with No 
objection certificate from Irrigation 
and Waterways Department, 
Government of West Bengal, for 
constructing SWF Pumping 
Station and outfall sewers on 
Churial Canal; 

SD 31 
Lot 02 

Laying of RCC sewer line along 
Bakrahat road and DH road by 
micro-tunnelling and cut & cover 
method 

 
Do 

 

TBER sent to 
ADB for approval 

03.06.2019 

 
Not Applicable 

 
NIL 

 
Not Applicable 
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SD 32 

Improvement of S&D system in 
Mukundapur Area (Part of Ward 
109) including construction
 of pumping station 

 
Do 

 
Re design is under 

progress 

 
IR impact to 
be assessed 

after 
finalization 
of design 
and DMS 

 

NIL 
 

Not Applicable 

Weblink: 

https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-4   
Procurement of govt land 
based on change in design is in 
process. The DDR will be 
updated with all relevant 
information and land 
documents. 
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7 

SD 34 

Construction of new Pumping 
Station at (1) Lalababu Nikashi/ 
Bagjola canal (2) Shakuntala park, 
within Behala Node “C” premises 
and allied S&D network in Ward 
127 

 

 
 

Do 

 

Date of 
commencement 

29.11.2019 

 

 
Not 

Applicable 

 

 
 

NIL 

 

 
 

Not Applicable 

 
 

Web link : 

https://www.adb.org/projects/do 
cuments/ind-42266-026-sddr-5 

 
There is no change in design; 
updating of the DDR not 
required 
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SD 22 

 

Construction of Sewerage and 
drainage Mains and Pumping 
Station in Churial Extension 
Catchment in Borough -XIII XVI 

 

 
 

Do 

 
 

LOA issued to ITD- 
CEMINDA JV 

DATE 22.12.2017 

 

 
 

Yes 

 

 
 

Nil 

 

Prepared 
Entitlements for 

Temporary 
Livelihood loss 

 

Web Link 

https://www.adb.org/projects/do 
cuments/ind-42266-025-rp 

There is no change in design; 
updating of the DDR not 
required 

The IR impacts are addressed 
under Tranche 2 and the 
details are in Tranche 2 SSMR 

 Source : MPR May 2020, DSC, KEIIP
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II  COMPENSATION, REHABILITATION AND MITIGATION MEASURES 
 

15. Most of the sub-projects under Tranche 3 will be implemented either on government 
lands (owned by different government roads) or within the RoW of Public Roads owned and 
maintained by Kolkata Municipal Corporation (KMC) or Public Works Department (PWD 
Roads) in line with the Resettlement Framework (RF) for the project, where most of the 
subprojects have been proposed on government land. 

16. During the feasibility study of Tranche 3 subprojects, it is anticipated that there will 
be no temporary impact on income loss for vendors and shop owners during the subproject 
construction. During design period of Tranche 2, Resettlement Framework have been 
prepared and approved by ADB for appropriate compensation and mitigation of adverse 
impacts on the APs. In case of any adverse impact identified or occurs during the phase of 
implementation work, the required safeguards document will be prepared in accordance with 
approved resettlement framework and submitted to ADB and  compensation will be paid to 
the affected person  prior to the displacement of affected persons. 

17. Subproject SD-22 has received funding both under trance 2 and tranche 3. 
Temporary income loss to 11 small shop/business owners (including 1 vulnerable person) is 
assessed for a period of 30 days during pipe laying. Identification of Affected Persons has 
been completed. Stakeholder consultations were carried out for implementation of 
Resettlement Plan. Identity cards have also prepared and submitted to PMU for distribution. 
All the periodical progress have been documented and presented in Semi Annual Social 
Monitoring Report of Tranche – 2. The construction work to be done under tranche 3 has not 
yet been initiated by the contractors for SD 22. All mitigation measures will be undertaken 
and compensation will be paid to the affected persons before contractors mobilize in this 
section. 

18. Temporary impacts to traffic are anticipated, that will be mitigated by ensuring access to 
properties, through provisions of pedestrian planks, provision of adequate signage, and 
careful traffic management. In some areas traffic diversions with prior planning and proper 
management by the Contractors in consultation with the Traffic Police authorities and the 
community will be required. The community people have been duly informed about the 
subprojects and will be consulted before start of civil work. 

19. The contractors under Tranche - 3 will have specific provisions related to impact 
avoidance. The contractor will be required to maintain access to shops and residences, and 
safety through hard barricading of excavated alignments along narrow roads. Care will be 
taken to avoid/mitigate economic impacts through the following measures: (a) 
announcement of proposed civil works in advance ( (b) provision of planks to ensure 
pedestrian access; (c) careful timing of implementation to avoid peak sale hours/days; (d) 
night work in commercial areas, where possible; (e) minimizing construction period to the 
extent possible; (f) assistance to mobile vendors to shift nearby; (g) signages with project 
details and contact details for grievance redress; and (h) proper traffic management. These 
measures will be part of the contract and will be enforced through it, with careful monitoring 
by the Safeguard Monitoring Unit (SMU) of KEIIP PMU. 

20. The construction work of Tranche - 3 has just begun; it is assumed that, the work 
will be completed by 2022. The Tranche – 3 subprojects have been designed in such a way 
that it will not have any adverse impact by adopting suitable technology and routing of pipes 
along public ROW. Moreover, proper implementation of Environment Management Plan and 
effective traffic management will minimize the scope of impact too. 
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III PROJECT DISCLOSURE, PUBLIC PARTICIPATION AND CONSULTATION 
 

21. Public consultation and participation of the community and stakeholders to keep 
them informed on the project progress, their involvement in the process and issues 
pertaining to environment and social considerations. During the project planning stage 
several consultations were conducted with the community members (residents, business 
owners, workers) and other key stakeholder’s at the subproject locations to better 
understand the existing gaps in drainage and sewerage system, issues related to water 
logging and environmental hazards. (Annexure 2). 

 
22. Two public consultations were arranged in Ward 143 and 144 on consecutive dates. 
Different subprojects under both the tranches (Tranche -1 & 2) are being implemented in 
these two KMC wards. For this reason, a common location was identified to carry out 
consultation program with the local people to for dissemination of information and ensuring 
public participation in the implementation process.   

 
Table 3: List of Packages being implemented under KMC ward 143 & 144 

Sl. No. Ward No Water Supply Packages Sewerage & Drainage Packages 

1 

143 

Tranche - 2 

WS-15, WS-16, WS-17A,  
WS - 17B,  

Nil 

2 

Tranche - 3 

Nil SD-29 & SD-31 

3 

144 

Tranche - 2 

WS-15, WS-17-A, WS 17B, 
WS-18 

SD-12 

4 

Tranche - 3 

 
Nil 

 
SD-28 

 

Table 4: Summary of Community Consultations held in Different Subproject Locations 

 

Sl.No. Date 
Sub-project 

Location 
Location No. of Participants 

1 02.12.19 
WS-15, WS-17-A, WS 
17B, WS-18, SD-12, 

SD-28 

Baruipara, 
Joka,  

Ward 144 

Female – 27 (55%) 
Male – 22 (45%) 
Total – 49 

 

2 06.03.20 
WS-15, WS-16, WS-

17A, WS-17B, SD-29 & 
SD-31 

Indra Park, 
Malancha 

Joka 
Ward 143 

Female – 49 (53%) 
Male – 44 (47%) 
Total – 93 

 

Note: Due to nationwide lockdown further public consultations could not be organized at field level 
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IV GRIEVANCE REDRESS MECHANISM (GRM) 
 

23. Common Grievance Redress Mechanism: A common grievance redress 
mechanism (GRM) has been established for social, environmental or any other subproject 
related grievances. 

24. Grievance Redress Process: PMU maintains a Complaint Cell at KEIIP office, 
located at 206 A J C Bose Road Kolkata 700017 headed by a designated Grievance 
Redress Officer, which is currently officiated by the Administrative Officer under Project 
Director of KEIIP. The Complaint Cell will also serve as Public Information Centers, where, 
apart from grievance registration, information on the Project, subprojects, social and 
environmental safeguards, etc can be provided. 

25. At every Borough Office of KMC under which the civil works are in progress, a drop 
box has been kept to receive and complaints and suggestions from the community people. 
At Contractors’ site offices, complaint and suggestion register have been made available for 
lodging any complaints. The concerned Executive Engineers of KEIIP monitor these 
registers during their site visits and if possible take necessary actions for redressal of minor 
complaints with intimation to the complainant. 

26. The Grievance Registration / Suggestion Form are available at the Complaints 
Cell and in Borough Offices and will also be downloadable from the KEIIP/KMC websites. 
Grievances /suggestions of affected persons can be dropped into suggestion boxes or 
conveyed through phone or mail. Affected Persons will also be able to register grievances - 
social, environmental or other, personally at the Complaint Cell and at Borough offices of 
KMC. 

27. All complaints (unresolved at local site / Borough level) relating to KEIIP are to be 
sent to the project Director, KEIIP including those received in the KMC/KEIIP website for 
redress. The Grievance Redress Officer is responsible to resolve simple unresolved issues 
and in case of complicated issues, consult/seek the assistance of the Environment/Social 
Specialist of the DSC / PMU. Grievances not redressed through this process within one 
month of registration will be brought to the notice of the Project Director, KEIIP. Action 
taken in respect of all complains will be communicated to the complainant by letter, over 
phone or e-mail as the case may be. 

28. Periodic community meetings with stakeholders have been conducted on regular 
basis, explaining the Grievance Redress Mechanism of the project. Handouts developed in 
vernacular language have been distributed among the affected persons. Banners and 
Posters explaining Grievance Redressal process have been displayed at prominent places 
of subproject area. People have been informed that they can lodge their complaints at 
every construction sites or Contractors’ site office of respective packages. Suggestion Box 
has also been mounted in KMC Borough Offices of Br. I, XI, XIII, XIV & XVI to cover major 
portions of subproject areas under KEIIP. 

29. Grievance Redress Committee (GRC): A PMU level GRC has been constituted 

by the Project Director to address grievances. Grievances not resolved at borough level 
are referred to PMU level. However, grievances that cannot be resolved at PMU level may 
be referred to the apex grievance redress committee (GRC). Still unresolved issues may 
approach the appropriate court of law. 

30. Time period for grievance redress at each level are as follows: 

i) Site level – 7 days ii)  Borough level – 7 days 

ii) GRC – PMU level – 15 days iv) Apex GRC- 15 days 
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31. Physical work have been initiated for SD 28 and SD 29 sub-projects, no 
grievances/ complaints related to any social issue have been registered by the community 
members during the reporting period – December 2019  – May 2020. 

 
V INSTITUTIONAL ARRANGEMENT 

32. An institutional arrangement is in place for the project that ensures all sub-projects 
are implemented in compliance with ADB SPS, 2009. The subproject is being implemented 
and monitored by the Project Management Unit (PMU). At the PMU level, there are two 
safeguard specialists’ responsible environmental and social safeguards. PMU Environment 
Specialist is the overall in-charge on Environmental safeguard of the program. The 
responsibilities of the Environmental Specialist ensures that (i) environmental safeguard 
issues are addressed; (ii) EMP/ approved Site Environment Plan (SEP) is implemented; 
(iii)physical and non-physical activities under the subproject are monitored; and (iv) 
monitoring reports are prepared on time and submitted to ADB. Safeguard Monitoring Unit 
(SMU) of PMU is ensuring field level monitoring and safeguard documentation. 

33. For ensuring social safeguards for the project the Social Safeguard Specialist of 
PMU is supported by Safeguard Monitoring Unit (SMU). The PMU Social Safeguard 
Specialist ensures monitoring and implementation of social safeguards at subproject 
locations. The PMU Social Safeguard Specialist is supported by the Social Safeguard 
Specialist from Design and Supervisions Consultants (DSC) who is also responsible for 
regular monitoring follow up and supports the SMU team with handling of social issues at 
subproject locations. 

34. The Safeguard Monitoring Unit is responsible to: (i) conduct site visits to all sub-
project locations in regular intervals, (ii) orient Contractors and its workers on social 
safeguard, so that the implementation work is carried out in compliance, (iii) community 
consultation and awareness programs at subproject locations, (iv) collect information 
related to grievance/complaints and duly informs higher authorities of the Project and 
Contractor Engineers for redress, and (v) prepare monthly progress report and monitoring 
reports. 

 
VI MONITORING RESULTS - FINDINGS 

 

35. In the present reporting period, physical progress of work is yet to begin for 
subprojects. The project areas have been visited by the safeguard team from PMU, DSC 
along with the DSC Engineers in presence of the Contractors. There are no major findings 
as the work is yet to be started. 

 
 

VII FOLLOW UP ACTIONS, RECOMMENDATION AND DISCLOSURE 

 

36. The follow up actions for the next phase are as follows: 
 

 Continue monitoring of the subproject implementation to assess the IR impacts  
and accordingly mitigate the issues 

 Continue to conduct stakeholder consultation at the subproject locations 

 Create awareness among community people in subproject implementation 
locations on grievance redress mechanism and to use it 
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Appendix 1: Summary of Community Consultation 

 

Date Package Ward / Location 
No of 

Participants 
Key issue Discussed 

02.12.2019 Ward – 144 
Baruipara, 

Joka 

Female – 27 (55%) 
Male – 22 (45%) 
Total – 49 

 

Objectives of the project were discussed with the 
participants. 
 
The participants were informed about the ongoing as 
well packages proposed within the KMC Ward. 
 
Project GRM was explained to the participants. 
 
Other details like initiatives taken by the project to 
reduce impact on local residents of the ward as well as 
mitigation measures adopted to minimize any adverse 
impact on daily commutates.  
 
Allied departments like KMC Water Supply services, 
Electricity supply service, Local Police Authority, PWD 
and others have been brought together for 
convergence of the program. 
 
Participants of the program expressed their concern 
regarding timely completion of the project. In response 
to their concern; they were informed that the project 
will be completed within the stipulated time but due it 
may take little longer due to unanticipated incidents 
like natural calamity or any other unforeseen 
circumstances.   
 
They were also assured that, at every construction 
site, Local Borough Offices, Ward offices of KMC, 
contractor’s office there will be a grievance register 
where they can lodge their complaint or concern. They 
can also write directly to the Project Authority or they 
even can register their complaint over phone as will be 
displayed at every work site.  
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Date Package Ward / Location 
No of 

Participants 
Key issue Discussed 

06.03.2020 Ward - 143 
Indra Park, 

Malancha Joka 

Female – 49 (53%) 
Male – 44 (47%) 
Total – 93 

 
Objectives of the project were discussed with the 
participants. 
 
The participants were informed about the ongoing as 
well packages proposed within the KMC Ward. 
 
Project GRM was explained to the participants. 
 
Other details like initiatives taken by the project to 
reduce impact on local residents of the ward as well as 
mitigation measures adopted to minimize any adverse 
impact on daily commutates.  
 
Allied departments like KMC Water Supply services, 
Electricity supply service, Local Police Authority, PWD 
and others have been brought together for 
convergence of the program. 
 
Participants of the program expressed their concern 
regarding timely completion of the project. In response 
to their concern; they were informed that the project 
will be completed within the stipulated time but due it 
may take little longer due to unanticipated incidents 
like natural calamity or any other unforeseen 
circumstances.   
 
They were also assured that, at every construction 
site, Local Borough Offices, Ward offices of KMC, 
contractor’s office there will be a grievance register 
where they can lodge their complaint or concern. They 
can also write directly to the Project Authority or they 
even can register their complaint over phone as will be 
displayed at every work site.  
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Photographs of community consultation 
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Signature Sheet of Participants of Consultation Program Ward 143 
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Signature Sheet of Participants of Consultation Program Ward 144 
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Appendix 2: social safeguards monitoring checklist1 

 

Project Data 

Name of Project & 

Subproject : 

KOLAKATA ENVIRONMENTAL IMPROVEMENT 

INVESTMENT PROGRAM 

Project Disbursement 

Status (%) : 0.73% 

   

Type of contract :  Regular  Design-Build  Combined 

Safeguards 

Categorization 

A B C 

IR B 

IP C 

 

 
A. Design and Engineering Status 

 

 
Item Status 

(Y/N) 

Follow up 

required (Y/N) 

Type of Required Action 

Final detailed engineering design of 

the sub project completed 
N 

 

N 
 Updated draft IR/IP 

 New RP/IPP preparation 

Changes in project design/ scope 

(occurred or envisaged) 

 

N 

 

N 

 Project re-categorization (IR/IP) 

 IR/IP Impact assessment 

 New RP/IPP preparation 

 

B. Institutional Status Readiness 
 

 
No Item Status 

 
(Ready/Not 

ready/NA) 

Follow up 

required 

(Y/N) 

Completion 

Deadline 

1 Mobilization of civil works 

contractor 
In progress N 2019 

2 Mobilization of Project Supervision 

Consultant 
Ready N 2018 

3 EA’s Safeguards Unit with 

designated staff 
Ready N 2018 

4 Recruitment of External Monitoring 
Agency 

NA N NA 

 
1 The checklist is to provide a snapshot/ guidance on the policy compliance of the project 
components/subprojects that have social safeguards issues. Not intended to replace the semiannual 
social safeguards monitoring report. 
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C. Safeguards Requirements 
 

 

 
No 

 
Item 

Status 

(Ready/Not 

ready/NA) 

Follow up 

required 

(Y/N) 

Completion 

Deadline 

1 Safeguards monitoring included in 

the project progress report 

 
Ready 

 
Y 

 
June 2019 

2 Final/ updated RP/IPP2 prepared 

and submitted 
Ready N December  

2019 

3 Project’s Grievance Redress 

Mechanism established 
Not ready Y 2019 

4 Recruitment of third independent 

party for negotiated land 

acquisition 

 
NA 

 
N 

 
NA 

5 Project’s ESMS (for FI) established    

 

 

D. RP/ IPP Monitoring Checklist3 
 

 
Item 

No. 

Safeguards Related Requirements Status 

(Ready/Not 

ready/ NA) 

Completion 

Deadline 

Progress to Date/ 

Remarks 

1.0 MANAGEMENT    

Institutional and Financing Arrangements    

1.1 Financing and budget : (i) safeguard office and staff; (ii) RP/IPP 
cost 

(i) Ready 
(ii) NA 

2019 (i) Ready 
(ii) NA 

1.2 Establish Safeguard Unit: (i) resettlement offices (ii) 

 
resettlement staff as in RP (iii) safeguards’ database (iv) facilities 

(v) safeguards training 

 
 
(i) Ready 
(ii) NA 
(iii) Ready 
(iv) Raedy 
(v) Ready 

 
 

 
2019 

(i) Ready 
(ii) NA 
(iii) Ready 
(iv) Ready 

(v) Safeguard 
Training will  be 
conducted   after 
awarding  of  all 
contracts 

Updating of DD/RP/IPP based on Detailed Design    

1.3 Update DD/RP/IPP: (i) revise based on DMS (ii) revise 

implementation schedule (iii) revise budget 

 
 
(i) Yet to be done 
(ii) NA 

(iii) NA 

 

 
2019 

(i) Updated
 DDRs  will be 
submitted 

(ii) There is no RP / 
IPP required 

(iii) There is no RP / 
IPP required 

1.4 Compensation rates: (i) approved by Government ; (ii) 

 
Adequate as per RP/RF; (iii) APs informed. 

(i) NA 
(ii) NA 
(iii) NA 

2019 
NA as there is no RP 

/ IPP 

 
2 Detail checklist for RP/IPP supervision provided in section D. 
3 For project with multiple RPs/IPPs provide the status of each RP/IPP progress separately. 
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Disclosure and Grievance Redress Arrangements    

1.5 Disclose final/updated RP/IPP: (i) to the APs in local language; (ii) 

in ADB website; (iii) in EA’s website 
(iv) NA 
(v) NA 
(vi) NA 

2019 
NA as there is no RP 

/ IPP 

1.6 Disclose project activities to affected communities: (i) put up a 

project sign boards; (ii) distribution of project leaflets and GRM to 

affected communities 

(i) Ready 
(ii) Ready 

To be carried 

out throughout 

the project 

cycle 

Activities will be 

commenced soon 

after all the contract 

will be awarded 

1.7 Grievance redress committees: (i) clear terms of reference; (ii) 

appointment decree; (iii) publicly disclosed among APs. 
(i) Not Ready 
(ii) Not Ready 
(iii) NA 

2019 
GRC is yet to take 

over the charge 

1.8 Grievance redress records: (i) list and numbers of grievances 

received; (ii) numbers of resolved issues; (iii) numbers of cases 

under GRC review; (iv) outstanding cases (filed to court) 

Activities will be 

commenced 

soon after all the 

contract will be 

awarded 

To be carried 

out throughout 

the project 

cycle 

Activities will be 

commenced soon 

after all the contract 

will be awarded 

Monitoring and Reporting Arrangements    

1.9 Set up internal monitoring system : (i) assessment on 

 
capacity and staffrequirements; (ii) criteria of 

(i) Not Ready 
(ii) Not Ready 
(iii) Ready 

Ready Ready 

1.10 Appoint external monitoring agency (as relevant): (i) recruitment 

schedule; (ii) TOR; (iv) baseline survey (v) reporting mechanism 
Not Applicable Not Applicable Not Applicable 

1.11 Reporting: (i) frequency; (ii) timeliness; (iii) identified issues; (iv) 

action taken and/recommendation. 
(i) Ready 
(ii) Ready 
(iii) Ready 
(iv) Ready 

To be carried 

out throughout 

the project 

cycle 

 
Reporting in progress 

2.0 PR/IPP IMPLEMENTATION    

Consultation    

2.1 Consultation: (i) responsibility; (ii)stakeholders 

Identified; (iii) consultation and process; (iv) documentation 
(i) Ready 
(ii) Ready 

(iii) Ready 
(iv) Ready 

To be carried 

out throughout 

the project 

cycle 

 

Consultation process 

at levels is going on 

Mapping and Assets Inventory    

2.2 AP Identity cards & affected assets records: (i) issuance and 
distribution of AP ID cards, (ii) detail measurements survey of 
affected assets and documentation 

(i) Not Applicable 
(ii) Not Applicable 

Not Applicable Not Applicable 

2.3 Land acquisition activities: (i) maps of affected and relocation sites; 
(ii) acquisition & relocation schedule; (iii) coordination with the 
asset’s acquiring, transfer and registration bodies 

Not Applicable Not Applicable Not Applicable 

2.4 Common property/ public assets: (i) final inventory; 
(ii) restoration plan and schedule; (iii) funding sources 

 

(i) Not Ready 
(ii) Not Ready 

(iii) Not Ready 

To be carried 

out throughout 

the project 

cycle 

Will commence with 

the inception of 

implementation work 

Compensation, Relocation and Rehabilitation    

2.5  
Payment of compensation and entitlements (as stated in the RP): 
(i) schedule of payment; (ii) records/ receipts of payment 

Not Applicable Not Applicable Not Applicable 

2.6  
Relocation of process ( relocation site readiness): (i) housing 
& associated facilities established; (ii) transfer of new land/plot/ 
house ownerships completed 

 
Not Applicable 

 
Not Applicable 

 
Not Applicable 

2.7  
Provision of (a) income restoration, (b) additional assistance for 
vulnerable APs, (c) training, etc. (as stated in the RP): (i) per type 
of activities; (ii) schedule of implementation 

 

Not Applicable 

 

Not Applicable 

 

Not Applicable 
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Monitoring and Reporting    

2.8 Submission of the reports: (i) semiannual monitoring reports; (ii) 
external monitoring and evaluation reports (as required); (iii) 
completion report 

(i) Ready 
(ii) Not Applicable 
(iii) To be 
prepared At the 
end of the project 

To be carried 

out throughout 

the project 

cycle 

 
As stated in the status 

column 

2.9 Transfer of acquired assets to the acquiring agency  
In process 

Within project 

cycle based on 

progress of 

subprojects 

Transferring of assets 

are under process 

 
 

E. Safeguards Loan Covenants 
 

Item No. Covenant Status of Compliance 

{List Relevant 

Schedule #, Para #.} 

{List Relevant covenants} (Briefly describe status of compliance) 

Land Acquisition and Involuntary Resettlement 

 
 
 

 
Schedule 5, SL 8 

 
The Borrower shall  ensure  or  cause the 

EA to ensure that all land and all rights -of - 

way required for the Project and all  Project  

and  Subproject  facilities are made 

available to the Works contractor in 

accordance  with the schedule agreed 

under the related Works contract and all 

land acquisition and resettlement activities 

are implemented in compliance with 

 

The subprojects, under Tranche – 3 are likely 

to commence soon. LOA have been issued 

to respective contractors for 3 packages. 

 

(i) SD – 30: DDR will be updated on private 
land procurement process. The negotiated 
settlement process will be completed, along 
with socioeconomic survey of land sellers. 
Payment of negotiated price, paid in full and 
third party certification will be obtained, 
before handing the land over to the 
contractor. 

 
(ii) SD – 32: After finalization of site for STP 
(Mukundapur) and revised design, safeguard 
documents will be updated and row will be 
handed over to the contractors 

 

 
(iii) SD-34: Transfer of Railway land is under 
process. The proposed land will be handed 
over to the contractor after completion of 
handing over process. 

 
No physical progresses have been made 

within the reporting period of this SSMR in 

either project. 

(a)  

All applicable laws and regulations of the 

Borrower and the State relating to land 

acquisition and involuntary resettlement 

(b)  
the Involuntary Resettlement Safeguards 

(c)  
the RF; and 

(d)  
all measures  and  requirements  set forth 

in the respective RP,  and  any  corrective 

or preventative actions set forth in a 

Safeguards Monitoring Report. 
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Item No. Covenant Status of Compliance 

 
 
 

Schedule 5, SL 9 

 
Without limiting the application of the 

Involuntary Resettlement Safeguards, 

the RF or the RP, the Borrower shall 

ensure  or  cause  the  EA  to  ensure 

that no physical or economic 

displacement  takes  place  in 

connection with any Subproject until: 

 

 
No potential adverse impact has been 

observed in any subprojects under TR – 3, 

except under SD – 22, where Temporary 

income loss to 11 small shop/business 

owners (including 1 vulnerable person) is 

assessed for a period of 30 days during pipe 

laying. IR implementation has been done 

under Tranche -2 . 

 

As per the approved Resettlement Plan, 

adequate compensations will be paid to the 

APs before commencement of contract 

package. 

(a) compensation and  other  entitlements  

have been provided to affected people in 

accordance with the RP; and 

(b) a comprehensive income and livelihood 

restoration program has been established 

in accordance with the RP. 

Indigenous Peoples 

 
 
 
 
 

 
Schedule 5, SL 10 

 
The Borrower shall ensure  or  cause  

the EA to  ensure  that  the  Project  

does not involve any indigenous 

peoples'  impacts  within  the  meaning 

of the SPS. In the event the Project 

involves any such impacts,  the 

Borrower shall ensure,  or  cause  the 

EA to take  all  steps  required  to  

ensure  that  the   Pro3ect   complies 

with the applicable laws  and  

regulations of the Borrower and the 

State and with the SPS. 

 
 
 
 
 

No indigenous people have been identified 

and no adverse impact due to project activity. 

Human and Financial Resources to Implement Safeguards Requirements 

 
 
 
 

Schedule 5, SL 11 

 

 
The Borrower shall ensure  or  cause  

the EA to ensure that all necessary 

budgetary and human resources  to  

fully implement the EMP and RP, as 

required, are made available 

Based on assessed impacts, a resettlement 

plan has been prepared in convergence with 

project Resettlement Framework and proper 

budgetary provisions. 

 

For successful implementation of 

Resettlement Plan, experienced team have 

been engaged under the guidance of project 

experts to mitigate all issues related to 

compensations and other social issues. 
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Item No. Covenant Status of Compliance 

Safeguards - Related Provisions in Biddinq Documents and Works Contracts 

 
 

Schedule 5, SL 12 

The Borrower shall ensure or cause the 

EA to ensure that all bidding documents 

and contracts for Works contain 

provisions that require contractors to: 

 
 
 
 
 
 
 
 

 
All bidding documents and contract 

packages are prepared strictly adhering to 

the guideline of Asian Development Bank 

with all provisions. 

 
Contractor’s orientation are planned to be 

organized throughout the project cycle on 

safeguard issues and process of 

implementation, following the provisions of 

contract packages. 

 
Adapting proper mitigation measures based 

on findings of monitoring reports are one of 

major pillars of implementing safeguard 

measures. 

 
 
 

(a) 

comply with  the  measures  and 

requirements relevant to the contractor set 

forth  in  the  IEE,  the  EMP  and  the   RP 

(to the extent they concern impacts on 

affected people during construction), and  

any corrective or preventative actions  set  

out in a Safeguards Monitoring Report; 

(b) 
make available a budget for all such 

environmental and social measures 

 
 

 
(c) 

provide  the  EA with  a  written  notice  of 

any unanticipated environmental, 

resettlement  or  indigenous  peoples   risks 

or impacts that arise during construction, 

implementation or operation of the Project 

that were not considered in the IEE,  the 

EMP or the RP 

 

(d) 

adequately record the condition of roads, 

agricultural land and other  infrastructure 

prior to starting to transport materials and 

construction; and 

 

(e) 

fully reinstate pathways, other local 

infrastructure, and agricultural land to  at 

least their pre-project condition upon the 

completion of construction. 

Safeguards Monitoring and Reporting 

 
Schedule 5, SL 13 

The Borrower shall ensure or cause the 

EA to do the following: 

Safeguards monitoring reports will be 

prepared and submitted to Asian 

Development Bank bi-annually for obtaining 

approval to disclose relevant information 

related to project affected persons, 

monitoring findings, recommendations, 

mitigation measures adopted to avoid any 

adverse impact etc. 

 

(a) 

submit semi  -  annual  Safeguards 

Monitoring Reports to ADB and disclose 

relevant information from such reports to 

affected persons promptly upon 

submission; 
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(b) 

if any unanticipated environmental and/or 

social risks and impacts arise during 

construction,  implementation  or  operation 

of the Project that were not considered  in  

the IEE, the EMP or  the  RP,  promptly 

inform ADB of  the  occurrence  of  such  

risks  or impacts,  with  detailed  description 

of the event and proposed corrective 

action plan; and 

In case any unanticipated incident, proper 

mitigation measures will be adopted. Based 

on the nature of impact safeguard 

documents will be updated and included in 

monitoring reports for disclosure 

 
(c) 

report any breach of compliance with the 

measures and requirements set forth in the 

EMP or the RP or promptly after 

becoming aware of the breach. 

Source : PMC, KEIIP (LOAN AGREEMENT (Ordinary Operations)4
 

 
 

  

Overall Status of Compliance 



 
Not complied – Redressed action & 

monitoring required 



 
Complied with further monitoring 



 
Fully complied – no further action 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4 Compliance of Particular Covenants specified under Schedule 5 to Loan Agreement – Tranche 3 (LOAN NUMBER 3689 – 
IND): As provided under Article IV, “Particular Covenants” of the Loan Agreement, in the carrying out of the project and 
operation of the project facilities, the IA and the EA shall perform all obligations set forth in Schedule 5 to the Loan 
Agreement and the Project Agreement. This section of the QPR specifies the status of achieving those particular covenants 
specified under Schedule 5 to the Loan Agreement. This section also refers to the Framework Financing Agreement (FFA) 
signed between ADB and Government of India, dated 08 August 2013 concerning the obligations that requires fulfilment 
under the program. 


